

## IMPROVEMENT WORKS ANTICIPATED 2016/17

Last updated: 06.12.16 - V1.14

By: AS

District	Scheme No.	Scheme Location	Details	Status	Cost Band	Anticipated Construction	PE
Charnwood	4653.000	Rothley, Westfield Lane	Developer funded Vehicle Activated Signs	Construction underway	C	Q3/Q4	CH/SD
Charnwood	4673.000	Seagrave, Swan Street/Butchers Lane - Phase 2	Developer Funded traffic calming	Design underway	C	Q4	PG/CH/SD
Charnwood	4680.000	Barrow upon Soar, Sibley Road	Developer funded bus stops	Design underway	C	Q4	RB/SD
Charnwood	4683.000	East Goscote, Melton Road/ Rearsby Road	Developer funded bus stop improvements	Consultation ongoing	C	Q4	PLES/RR
Charnwood	4475.000	Syston, A607 Thurmaston Road	Clearway signing	Complete	C	Q1/Q2/Q3	MO

**Notes**

**Cost Band Key:** C <£50K; B £50K - £200K; A > £200K

**Anticipated Construction:**

Q1 = April - June

Q2 = July - September

Q3 = October - December

Q4 = January - March

Future = future year not yet confirmed

**Officer to Contact:**

Martin O'Connor Tel. (0116) 305 0001 Email [engineeringdesigngeneral@leics.gov.uk](mailto:engineeringdesigngeneral@leics.gov.uk)

This page is intentionally left blank