

District	Parish / Town	Location	Initial Consultation	Approval to advertise	Formal consultation	Objections	Scheme Approval	Complete	Works ordered	Anticipated construction	Scheme / comments	Officer to contact
North West Leicestershire	Measham	Atherstone Road	√	n/a	√	Yes	√	√	n/a	n/a	Developer funded. Speed cushions. Developer to implement	CH/SD
North West Leicestershire	Coalville	Highfield Street	√	√	Spring 2017						Developer funded waiting restrictions. Awaiting information from developer in order to proceed. On hold.	CH/SD
North West Leicestershire	Thringstone	Loughborough Road	√	n/a	Summer 2016	Yes	√	√	n/a	n/a	Developer funded speed table. Scheme approved, with developer to implement.	CH/SD
North West Leicestershire	Oakthorpe	Measham Road	√	√	√	n/a	√		√	Q4	Accident scheme , raised zebra crossing to be installed	SB
North West Leicestershire	Breedon On The Hill / Isley Walton	A453	√	√	√	n/a	√			Q4	Work with Parish to lower speed limit on A453 between Breedon and Isley Walton	SB
North West Leicestershire	Castle Donington	Borough Street	√	√	√	√	√	√	√	Q2	Working with Parish over changes to the current time restricted parking on Borough Street	SB
North West Leicestershire	Castle Donington	A50 Roundabout	√	√	√	n/a	√	√	√	Q2	Scheme approved , scheduled July 2016	SB
North West Leicestershire	Hugglescote	Grange Road	√	√	√	√	√	√	√	Q4	Developer funded. Proposed prohibition of driving	RD
North West Leicestershire	Coalville	Highfield Street & Walter Handford Close	√	√	√	n/a	√	√	√	Q2	Developer funded. Proposed waiting restrictions. Awaiting information from developer in order to proceed.	RD
North West Leicestershire	Ashby de la Zouch	Smithy Road	√	√	√	n/a	√	√	√	Q3	Developer funded. Proposed waiting restrictions.	RD
North West Leicestershire	Whitwick	Parsonwood Hill	√	√	√	n/a	√	√	√	Q2	Developer funded. Proposed waiting restrictions.	RD
North West Leicestershire	Measham	High Street	√	√	√	√	√		√	Q3	Proposed limited waiting and removal of no waiting restriction	AH
North West Leicestershire	Sweepstone	Church Street	√	n/a						Q4	Proposed gateway treatment	SB
North West Leicestershire	Coalville	Forest Road/Choyce Close	√	√						2017/18	Developer funded. Proposed waiting restrictions.	RD
North West Leicestershire	Peckleton	Five Lanes End	√	√	√					Q4	Proposed lower speed limit and rumble strips	SB
North West Leicestershire	Ravenstone	Alton Hill	√							2017/18	Proposed lower speed limit & surface dressing brought forward	SB
North West Leicestershire	Bardon	Beveridge Lane								2017/18	Developer funded. Proposed de-restriction order.	RD
North West Leicestershire	Moir	Shortheath Road								2017/18	Developer funded. Proposed no waiting at any time.	RD
North West Leicestershire	Ravenstone	Coalville Lane - Speed Cushions (4677.000)	Winter 2016	n/a	Winter 2016						Developer funded. Initial consultations ongoing.	CH/AS
North West Leicestershire	Ashby de la Zouch	Moir Road - Speed Cushions (4712.000)	Winter 2016	n/a	Winter 2016	No	Winter 2016				Developer funded. Awaiting scheme approval.	CH/AS

This page is intentionally left blank