



HM Prison &  
Probation Service

# Leicestershire safer communities strategy board

## New prison development at Glen Parva update

Raj Singh and Nick Dann – Ministry of Justice (MoJ)

# Progress so far...




## May 2020

Early works began on site to prepare for the main works



## Sept 2020

Announcement of signed contract with Lendlease for the main works



## Sept 2020


Main works have continued on from the early works which started in May.



## TBC 2020

Preparations for a ground breaking ceremony to mark the commencement of construction are underway


# Upcoming milestones



## Winter 2020


Launch of renaming process including:

- Article in local media and writing to key stakeholders – invitation to submit names
- Shortlisting proposals to 5 names
- Shortlisted to panel of local community representatives to decide on the final name




## TBC 2021

Operator mini-competition launch



## Spring 2023

Construction completed



## Summer 2023

First prisoner being received

# Glen Parva Prison Project

Social Value Aspirational  
Targets



## Aspirational Targets



**25%**

**Local  
Employment**  
(within 25 miles of site)



**40%**

**Local  
Employment  
(offsite)**  
(Off site Manufacturing  
within a 40- mile radius of  
the site)



**100** New jobs  
created

**25%** of which are  
Ex-Offenders or prisoners  
on ROTL



**1750**

**Work  
Placement Days**



**50**

**Apprenticeships**  
or jobs with a  
structured training  
programme



**1000**

**people upskilled**



**30%**

**SME spend**  
with Small and  
Medium Enterprises  
(SME)



**25%**

**Local Spend**  
(within 50 miles of  
site)



**1**

**Community  
Project per  
year**



**£50,000**

**spend with VCSEs**  
Social Enterprises  
throughout the project



**15**

**Targeted events**  
for those who have low  
representation in the construction  
industry over the period of the  
project