

# LRSCSB

## ASB Case Management System Procurement Update

Gurjit Samra-Rai  
Strategic Lead –Safer Communities  
Leicestershire County Council  
Tel: 0116 3056056  
[Gurjit.samra-rai@leics.gov.uk](mailto:Gurjit.samra-rai@leics.gov.uk)

# Background



- The Leicester, Leicestershire and Rutland Anti Social Behaviour (ASB) Partnership has agreed to the procurement of a new ASB Case Management System after a business case produced by Leicestershire County Council (LCC) reviewed partner organisation needs
- Partners have requested that Leicestershire County Council (LCC) lead the procurement of the new system.
- Funding is available to support the Project from the Home Office ASB Hotspot funding through the Office of the Police and Crime Commissioner (OPCC); the new system must be in place by April 2025.

# Progress to Date

- LCC will procure the new ASB Case Management System through the government's cloud-based procurement tool, the G-Cloud framework.
- All public sector organisations and charities can use this online catalogue to buy cloud-based computing services, including hosting, software, cloud support, and many off-the-shelf, pay-as-you-go cloud solutions available to central government, charities, education, health, local authority and blue light services.
- LCC and the Police are regular users of this platform. All pre procurement checks and balances are undertaken before any supplier is available to commission through the platform. The platform will give a maximum term of 4 years (2 +1 +1), enabling the partnership to review the contract rather than allowing it to roll on. Procuring through G Cloud will ensure the partnership needs are met.
- Vantage have been advised.

# Progress to Date cont



- LCC due diligence undertaken – PID delivered to Finance Board
- Partnership Agreement has been drafted and circulated
- G-Cloud Call off Contract is being reviewed by LCC Legal Department
- ISA has been drafted and will be signed off at SIMG Tuesday 3<sup>rd</sup> December
- Memorandum of Understanding in progress
- Testing of systems to identify need, share examples of good practice have been undertaken
- System Interface identification underway
- Arrangement of training dates underway (Police)
- Planning recruitment of ASB Case Management System partnership officer

# Risks

- Migration of data
- Manual input into new ASB Case Management System
- Resource intensive

## Mitigation

- Partnership Agreement signed off next week enabling timely procurement of new system

# Recommendations

- Note work undertaken to date
- Support the work to ensure products are signed off by set timescales