

# LRSCSB

## ASB Case Management System Procurement Update

Gurjit Samra-Rai

Leicestershire County Council

[Gurjit.samra-rai@leics.gov.uk](mailto:Gurjit.samra-rai@leics.gov.uk)

# Background

The Leicester, Leicestershire and Rutland (LLR) Anti Social Behaviour (ASB) Partnership agreed to the procurement of a new ASB Case Management system after a business case produced by Leicestershire County Council (LCC) was presented to chief officers from across the Partnership, including SPB Exec.

# Progress to Date - documentation

- ▶ The ASB Partnership Agreement has been signed off by all Partners - delay in returns
- ▶ The Call off Contract has been signed by both Leicestershire County Council and ECINS
- ▶ The ISA has been circulated to all Partners for sign off
- ▶ All Partners are devising their own Data Protection Impact Assessment (DPIA); an example has been circulated
- ▶ A Memorandum of Understanding (MOU) is being produced for each Partner

# Progress to Date - Training

- ▶ Org admins (super-users) trained
- ▶ E learning package complete by end of this week
- ▶ Frequently asked questions (FAQs) being devised
- ▶ Documents to be uploaded onto ECINS

# Progress to Date - Data Migration

- ▶ Risk
- ▶ Increased cost (CSP underspend)
- ▶ Moving timelines
- ▶ First migration underway
- ▶ Second download scheduled
- ▶ All developmental work to be completed by 31<sup>st</sup> March 2025

# Progress to Date

- ▶ ASB CMS Co Ordinator in post
- ▶ Victim First / Catch 22 to be granted access
- ▶ All Org admins across the Partnership to set people from own organisations onto the system

# Risks

- ▶ May experience “teething” issues - new system
- ▶ Transfer of data
- ▶ Partners already using ECINS have indicated will continue to as they are leading to inaccurate data

# Summary

- ▶ Extremely Complex Project

- ▶ Project Group:

  - Craig Smith-Curtis

  - Shaun Wilson

  - Deborah Hunt

  - Sarita Adams

  - Sally Johnson

  - Charnwood BC colleagues

- ▶ System will continue to develop

- ▶ Review resource contributions



Go Live Planned:  
**Mid April 2025**

The background features abstract, overlapping green geometric shapes, primarily triangles and polygons, in various shades of green, creating a modern and dynamic look. The shapes are concentrated on the right side of the slide, with some extending towards the left.

# Thank You

## Questions?