

District	Parish / Town	Location	Initial Consultation	Approval to advertise	Formal consultation	Objections	Scheme Approval	Complete	Works ordered	Anticipated construction	Scheme / comments	Officer to contact
Hinckley and Bosworth	Hinckley	Willowbank	√	√	√	Yes	√	√	n/a	n/a	Developer funded. Proposed traffic regulation order. With developer to implement	MA
Hinckley and Bosworth	Desford	Leicester Road	√	√	√	√	√			Q4	Proposed no waiting at any time	SB
Hinckley and Bosworth	Desford	Peckelton Lane	√	√	√	n/a	√	√	√	Q3	Review of HGV signage around Desford , working with Catapiller and Neovia Logistics	SB
Hinckley and Bosworth	Groby	Village Centre waiting restrictions	√	√	√	√				Q4	Work identified by strategy team over current waiting restrctions within the village centre	SB
Hinckley and Bosworth	Market Bosworth	Village Centre	√							Q3	To develop with the Parish a scheme to introduce waiting restrictions, also looking at a one way system and additional parking within the village.	SB
Hinckley and Bosworth	Desford	High Street & Peckleton Lane								Q4	Third party funded kerb bollards	FB
Hinckley and Bosworth	Market Bosworth	Sutton Lane, Station Road & Barton Road	√	√	√	√	√		√	Q4	Proposed no waiting at any time	SB
Hinckley and Bosworth	Ratby	Village Centre waiting restrictions	√							Q4	Waiting restrictions within village	SB
Hinckley and Bosworth	Barlestone	Newbold Road	√	√	√	√	√	√	√	Q2	Waiting restrictions within village	SB
Hinckley and Bosworth	Earl Shilton	Breach Lane & Oaklands Way	√	√	√	n/a	√	√	√	Q2	Developer funded. Proposed prohibition of horses	RD

This page is intentionally left blank