

IMPROVEMENT WORKS ANTICIPATED 2016/17

Last updated: 31.01.17 - V1.16 By: AS

District	Scheme No.	Scheme Location	Details	Status	Cost Band	Anticipated Construction	PE
Melton	4479.000 and 4212.000	Melton, Nottingham Road	Developer funded pelican crossing and walking improvements	Design underway	B	17/18	CH/SD
Melton	4696.000	Waltham on the Wolds, Grantham Road	Developer funded highway improvements	Complete	B	Q3	PL/DC

Notes

Cost Band Key: C <£50K; B £50K - £200K; A > £200K

Anticipated Construction:

Q1 = April - June

Q2 = July - September

Q3 = October - December

Q4 = January - March

Future = future year not yet confirmed

Officer to Contact:

Martin O'Connor Tel. (0116) 305 0001 Email engineeringdesigngeneral@leics.gov.uk

This page is intentionally left blank