

Major Capital Maintenance Principal Roads

Cost Bands A >£200k, B <£200k >£50k, C <£50k

District	Parish/ village	Location/ scheme name	Treatment/ Description	Cost Band	Notes
Melton	Asfordby Hill	Melton Road - From Welby Road to Asfordby Valley	Carriageway Resurfacing	B	Completed
Melton	Frisby on the Wreake	Leicester Road - From Frisby Top to Rotherby turn	Carriageway Edge Strengthening		Reserve Scheme
Melton	Nether Broughton	Nottingham Road - Broughton Hill	Carriageway resurfacing		Reserve Scheme

Major Capital Maintenance B&C Roads

Cost Bands A >£200k, B <£200k >£50k, C <£50k

District	Parish/ village	Location/ scheme name	Treatment/ Description	Cost Band	Notes
Melton	Old Dalby	Lawn Lane - From The Saltway to Wood Hill	Carriageway Edge Strengthening		Reserve Scheme

Major Capital Maintenance Unclassified Roads

Cost Bands A >£200k, B <£200k >£50k, C <£50k

District	Parish/ village	Location/ scheme name	Treatment/ Description	Cost Band	Notes
Melton	Melton Mowbray	Jubilee Street - Entire Length	Carriageway Resurfacing	B	Completed
Melton	Melton Mowbray	King Street - Chapel Street to St Marys Way	Carriageway Resurfacing	B	Completed
Melton	Melton Mowbray	Snow Hill - Entire Length	Carriageway Resurfacing	B	Completed
Melton	Twyford and Thorpe	Thorpe Satchville Bakers Lane - All	Carriageway Resurfacing		Reserve Scheme

Surface Dressing

The 2016/17 surface dressing season took place between April and September and has now concluded. Approximately 912,000m² of the road network was treated to prolong its serviceable life.

Poor weather conditions throughout the early part of the season meant that more working days were lost than originally estimated. This consequentially resulted in some sites having to be removed from the programme.

These uncompleted sites will be rolled forward and considered alongside other locations for the 2017/18 surface dressing programme, for which preparatory works have already commenced.

Footway Treatments (including full reconstruction and planned patching)

Cost Bands A >£200k, B <£200k >£50k, C <£50k

District	Parish/ village	Location/ scheme name	Treatment/ Description	Cost Band	Notes
Melton	Melton Mowbray	Sherrard Street - Between Sage Cross Street and Rutland Street	Footway Reconstruction	C	Completed
Melton	Melton Mowbray	Park Road - From Nottingham Street towards Nottingham Road – replacing damaged flags	Footway Reconstruction	C	Completed

Highway Drainage Maintenance Flood Alleviation Schemes

Cost Bands A >£200k, B <£200k >£50k, C <£50k

District	Parish/ village	Location/ scheme name	Treatment/ Description	Cost Band	Notes
Melton	Stonesby	Main Street	Replacement culvert and road crossing	C	Completed
Melton	Wymondham	Main Street.	Upgrade of highway drain	C	Design in progress. Works planned for Feb 2017
Melton	Goadby Marwood	Main Street	Upgrade of existing highway drainage and replacement culvert	C	Design in progress. Works planned for Feb 2017

Bridge Maintenance Schemes

Cost Bands A >£200k, B <£200k >£50k, C <£50k

District	Parish/ village	Location/ scheme name	Treatment/ Description	Cost Band	Notes
Melton	Ashby Folville	Gaddesby Lane (0483)	Concrete saddle	C	Completed

Melton	Melton Mowbray	Wilton Road (0281)	Parapet painting	C	Completed
Melton	Melton Mowbray	Edendale Road (1289)	Concrete repairs	C	Programmed

Safety Barrier Repair and Renewal Schemes

Cost Bands A >£200k, B <£200k >£50k, C <£50k

District	Parish/village	Location/ scheme name	Treatment/ Description	Cost Band	Notes
Melton	Asfordby	Welby Lane - Either side of Brook Crossing	Safety Barrier Renewal	C	Design ongoing

Traffic Signal Renewal

Cost Bands A >£200k, B <£200k >£50k, C <£50k

District	Parish/village	Location/ scheme name	Treatment/ Description	Cost Band	Notes
Various	Hinckley, Melton, Birstall, Leicester Forest East	Various	Digital Communications Upgrade	B	On Going LFE completed
Melton	Melton Mowbray	Norman Way/Snow Hill junction	Junction Control Renewal	C	Schedule for Q4

This page is intentionally left blank