

District	Parish / Town	Location	Initial Consultation	Approval to advertise	Formal consultation	Objections	Scheme Approval	Complete	Works ordered	Anticipated construction	Scheme / comments	Officer to contact
Harborough	Lutterworth	Leicester Road	√	√	Spring 2016	Yes	√	Spring 2016	n/a	n/a	Developer funded. - Proposed pelican crossing - developer to implement.	MA
Harborough	Lutterworth	Town Centre	√	√	√	n/a	√	√	√	Q3	Review of parking restrictions on car parks	AH
Harborough	Broughton Astley	Station Road / Dunton Road	√	n/a	√	Yes	√	√	n/a	n/a	Developer funded. Proposed zebra crossing and bus stop improvements	MO
Harborough	Harborough	Kettering Road	√	√	√	n/a	√		√	Q4	Developer funded. Proposed extension to 40mph speed limit	RD
Harborough	Lutterworth	Station Road	√	√	√	√	√	√	√	Q3	Developer funded. Proposed waiting restrictions.	RD
Harborough	Broughton Astley	Broughton Way / Buxton Crescent	√	√	√	n/a	√		n/a	Q4	Developer funded. Proposed speed limit	RD
Harborough	Broughton Astley	Broughton Way / Buxton Crescent	√							Q4	Developer funded. Proposed waiting and weight restrictions.	RD
Harborough	Market Harborough	Kettering Road & Bellfields Lane	√	√	√	n/a	√	√	√	Q1	Replace existing bridge signs as a result of on-going bridge strikes being reported	SB
Harborough	Broughton Astley	Cosby Road - Proposed pelican crossing (4700.000)	√	√	Winter 2016	No	√	√	n/a	n/a	Developer funded. Scheme approved, with developer to implement.	MA / CH / RR
Harborough	Swinford	M1 junction 19 emergency access routes	√	√						Q4	Developer funded. Prohibition of driving except authorised motorised vehicles	RD
Harborough	Wistow	Harborough Road crossroads	√	n/a	n/a	n/a	√			Q4	Accident scheme - Rumble strips, signing & VAS	DM

This page is intentionally left blank