

Appendix 3 - LAA Development - Timetable and Milestones (V.0.5)

	2006											
	June	July	August	September	October	November	December	January	February	March		
<ul style="list-style-type: none"> Public Consultation 	<ul style="list-style-type: none"> Leicestershire Together Conference (8/6) 	<ul style="list-style-type: none"> Consultation on vision 	<ul style="list-style-type: none"> Consultation on proposed outcomes 								<ul style="list-style-type: none"> Conference 	
<ul style="list-style-type: none"> Lead officers and groups 	<ul style="list-style-type: none"> Lead Officers and groups finalised and meet 2nd Friday very month 	<ul style="list-style-type: none"> Ongoing discussion with GOEM lead and theme negotiators (see Governance Chart and Contact Details) 										
<ul style="list-style-type: none"> Leicestershire Together and LAA Steering Group meetings 	<ul style="list-style-type: none"> LT Board (20/6) 	<ul style="list-style-type: none"> LAA sub group (8/7) 	<ul style="list-style-type: none"> LAA Steering Group Workshop(5/9) 26/9 and LT Board (26/9) 	<ul style="list-style-type: none"> LAA Steering Group (2/11) 	<ul style="list-style-type: none"> L T Board (12/12) 	<ul style="list-style-type: none"> L T Board (20/2) LAA Steering Group (1/2 + 20/2) 						
<ul style="list-style-type: none"> GOEM timetable 		<ul style="list-style-type: none"> Project Plan to GOEM (31/7) 	<ul style="list-style-type: none"> Initial Draft LAA to GOEM (30/9) 	<ul style="list-style-type: none"> Assessment Feedback from GOEM (11/10) 	<ul style="list-style-type: none"> Detailed drafts to GOEM (7/11) 	<ul style="list-style-type: none"> Penultimate draft to GOEM (3/2) 						
<ul style="list-style-type: none"> GOEM timetable 			<ul style="list-style-type: none"> Lead Negotiators Meeting (19/10) 	<ul style="list-style-type: none"> Lead Negotiators Meeting (19/10) 	<ul style="list-style-type: none"> Lead Negotiators Meeting (23/11) 	<ul style="list-style-type: none"> Final drafts to GOEM (21/2) 				<ul style="list-style-type: none"> Sign Off Agreement (24/3) 		
<ul style="list-style-type: none"> Regional Meetings 			<ul style="list-style-type: none"> Midlands Sounding Board (28/9) 	<ul style="list-style-type: none"> Midlands Sounding Board (28/11) 	<ul style="list-style-type: none"> Midlands Sounding Board (28/11) 	<ul style="list-style-type: none"> Midlands Sounding Board (27/01) 						
<ul style="list-style-type: none"> District level activity 		<ul style="list-style-type: none"> District-based LSPs consider area priorities and district profiles produced 										
<ul style="list-style-type: none"> Performance Management 			<ul style="list-style-type: none"> Development of information base and performance management systems 									
<ul style="list-style-type: none"> Scrutiny 			<ul style="list-style-type: none"> Joint Scrutiny (14-17/9) 									
<ul style="list-style-type: none"> Milestones 	<ul style="list-style-type: none"> Develop involvement through conference 	<ul style="list-style-type: none"> Circulate priorities and vision from conference for comment 	<ul style="list-style-type: none"> Develop likely outcomes in themes 	<ul style="list-style-type: none"> Further development of LAA targets taking into account feedback 	<ul style="list-style-type: none"> steering group considers second draft 							
<ul style="list-style-type: none"> Milestones 	<ul style="list-style-type: none"> Develop vision and priorities within the context of community strategy priorities 	<ul style="list-style-type: none"> Agree champions, leads and working groups 	<ul style="list-style-type: none"> Lead Officer identifies cross cutting outcomes 	<ul style="list-style-type: none"> Public consultation on outcomes being considered 	<ul style="list-style-type: none"> Develop outline LAA after disc. with LAA St. Group - LT Brd approval of draft 							