

APPENDIX B

Proposed Amendments to Minerals and Waste Development Scheme 2016

Paragraph 4.4: Amend to read:

The following stages in the preparation of the MWLP have already been carried out:

Issues consultation: November 2013

Draft Plan consultation: July 2015

Pre-submission consultation: July/September 2016

Paragraph 4.5: Amend to read:

The anticipated timetable for delivery for the remaining stages of the Plan is as follows:

Consultation on Proposed Changes: October/November 2017

Submission: March 2018

Examination: September 2018 – February 2019

Adoption: May 2019

Profile Sheet for Minerals and Waste Local Plan: Amend to read:

TIMETABLE	
Commencement, prepare issues and alternative options & SA Scoping Report	June – November 2013
Consultation on Issues document & SA Scoping Report	November 2013 – January 2014
Consultation on Draft Plan & SA Report	July 2015 – August 2015
Publication of pre-submission document and consultation period for formal representations	July 2016 – September 2016
Consultation on Proposed Changes	October 2017- November 2017
Submission to Secretary of State	March 2018
Examination by Inspector	Autumn/Winter 2018/19
Adoption and publication	Spring 2019

This page is intentionally left blank