APPENDIX D - Position as at 12th February 2019

MPLOYER	Category of Employer	Live on iConnect?	Priority	Live Date Scheduled?	Work Underway?	Current Status	Oracle Payrol Number	Provider	ACTIVES @ 09/04	Comments
anor High School	Dataplan	Yes	1	Apr-18	Yes	Live	102	Dataplan	48	Expect to hand over in March 19
anti School Trust	Dataplan	Yes	1	Apr-18	Yes	Live		Dataplan	35	Expect to hand over in March 19
OWBRAY EDUCATIONAL TRUST	Dataplan	Yes	1	Apr-18	Yes	Live		Dataplan	198	Expect to hand over in March 19
vid Ross Education Trust	Dataplan	Yes	1	Apr-18	Yes	Live		Dataplan	63	Expect to hand over in March 19
20	EMSS	Yes	1	Apr-18	Yes	Live	31	EMSS	250	Passed over to employer
ics Firefighters	Fire	Yes	1	Apr-18	Yes	Live		EMSS	492	LIVE and passed over to employer
aby DC	Large	Yes	1	Apr-18	Yes	Live		District	313	Passed over to employer
arnwood BC	Large	Yes	1	Apr-18	Yes	Live		District	484	Passed over to employer
ugh University	Large	Yes	1	Apr-18	Yes	Live		District	1380	Passed over to employer
ughborough College	Large	Yes	1	Apr-18	Yes	Live		District	334	Passed over to employer
cestershire CC	County	Yes	2	Apr-18	Yes	Live	10/023/029	EMSS	7418	Live and posted data up to December 18
icester City Council	City	No	2		Yes	Employer working on the data		City	8624	Expected to go live from April 19
rborough DC	City	No	2					City	189	
oughton Astley PC	City	No	2					City	4	
rbys Firefighters	Fire	No	2		Yes	Dummy data produced		Derbys	585	
tts Firefighters	Fire	No	2		Yes	Dummy data produced		Notts	650	
rth West Leics D C	Large	Yes	2	Apr-18	Yes	Live		District	542	Passed over to employer
GENT COLLEGE	EMSS	No	3	-	Yes	With employer		EMSS	48	Expected to go live from April 19
elland Park CC	EMSS	No	3		Yes	With employer	104	EMSS	50	Expected to go live from April 19
tterworth High School	EMSS	No	3		Yes	With employer	113	EMSS	44	Expected to go live from April 19
e Kibworth School	EMSS	No	3		Yes	With employer	105	EMSS	35	Expected to go live from April 19
uth Wigston High School	EMSS	No	3		Yes	With employer	111	EMSS	54	Expected to go live from April 19
n Field Academy	EMSS	No	3		Yes	With employer	600	EMSS	101	Expected to go live from April 19
rest Way School	EMSS	No	3		Yes	With employer	109	EMSS	108	Expected to go live from April 19
Market Bosworth School	EMSS	No	3		Yes	With employer	117	EMSS	52	Expected to go live from April 19
offord Leys Comm Primary	EMSS	No	3		Yes	With employer	120	EMSS	66	Expected to go live from April 19
rothy Goodman School	EMSS	No	3		Yes	With employer	119	EMSS	138	Expected to go live from April 19
rtree High School	EMSS	No	3		Yes	With employer	118	EMSS	53	Expected to go live from April 19
nhoe College	EMSS	No	3		Yes	With employer	134	EMSS	68	Expected to go live from April 19
inhoe U5s	EMSS	No	3		Yes	With employer	179	EMSS	6	Expected to go live from April 19
ncote Community Primary Sch	EMSS	No	3		Yes	With employer	124	EMSS	13	Expected to go live from April 19
tock Community College	EMSS	No	3		Yes		150	EMSS	13 77	
	EMSS		3	Apr-18		With employer	10	EMSS	138	Expected to go live from April 19
t Midland Shared Services	EMSS	Yes	3	Apr-18	Yes	Live	149		66	Live and posted data up to December 18
g Edward VII S&S College	EMSS	No	3		Yes	With employer		EMSS		Expected to go live from April 19
hby School		No	-		Yes	With employer	147	EMSS	103	Expected to go live from April 19
hby Hill Top Primary School	EMSS	No	3		Yes	With employer	153	EMSS	28	Expected to go live from April 19
dy Jane Grey Primary School	EMSS	No	3		Yes	With employer	159	EMSS	26	Expected to go live from April 19
stle Donington College	EMSS	No	3		Yes	With employer	160	EMSS	22	Expected to go live from April 19
eniborough CofE Primary Sch	EMSS	No	3		Yes	With employer	163	EMSS	28	Expected to go live from April 19
kett House School	EMSS	No	3		Yes	With employer	167	EMSS	122	Expected to go live from April 19
urch Hill CofE Junior School	EMSS	No	3		Yes	With employer	164	EMSS	21	Expected to go live from April 19
Michael & All Angels CofE	EMSS	No	3		Yes	With employer	166	EMSS	16	Expected to go live from April 19
ndell Primary School	EMSS	No	3		Yes	With employer	172	EMSS	25	Expected to go live from April 19
well CofE Academy	EMSS	No	3		Yes	With employer	170	EMSS	25	Expected to go live from April 19
tesford CofE Primary School	EMSS	No	3		Yes	With employer	168	EMSS	17	Expected to go live from April 19
ussington CofE Primary Sch	EMSS	No	3		Yes	With employer	161	EMSS	7	Expected to go live from April 19
ywell Primary School	EMSS	No	3		Yes	With employer	171	EMSS	29	Expected to go live from April 19
ountfields Lodge School	EMSS	No	3		Yes	With employer	174	EMSS	54	Expected to go live from April 19
easham CofE Primary School	EMSS	No	3		Yes	With employer	173	EMSS	23	Expected to go live from April 19
Peters CofE Primary Academy	EMSS	No	3		Yes	With employer	176	EMSS	26	Expected to go live from April 19
twoods Edge Primary School	EMSS	No	3		Yes	With employer	175	EMSS	53	Expected to go live from April 19
by Primary School	EMSS	No	3		Yes	With employer	181	EMSS	29	Expected to go live from April 19
nebow Primary School	EMSS	No	3		Yes	With employer	182	EMSS	26	Expected to go live from April 19
bden Primary School	EMSS	No	3		Yes	With employer	185	EMSS	53	Expected to go live from April 19

Martin Comment Martin											
Marcenfelder Marc	иPLOYER	Category of Employer		Priority		Work Underway?	Current Status		Provider		Comments
Mercenfeld Primary School EMSS No 3 Yes With employer 139 EMSS 29 Expected to go live from April 19 South Chamwood (High School EMSS No 3 Yes With employer 134 EMSS 34 Expected to go live from April 19 EMSS Mineral Normal No	ed Hill Field Primary School	EMSS	No	3	•	Yes	With employer	186	EMSS	21	Expected to go live from April 19
South Charwood High School	fordby Hill Primary School	EMSS	No	3		Yes	With employer	188	EMSS	16	Expected to go live from April 19
The Patters Primary School	ercenfeld Primary School	EMSS	No	3		Yes	With employer	193	EMSS	29	Expected to go live from April 19
Battling Prioriary School	outh Charnwood High School	EMSS	No	3		Yes	With employer	190	EMSS	34	Expected to go live from April 19
Fieby CE Primary School EMSS No 3 Yes With employer 197 EMSS 28 Expected to go live from April 19 Thringstone Primary School EMSS No 3 Yes With employer 197 EMSS 28 Expected to go live from April 19 Thringstone Primary School EMSS No 3 Yes With employer 197 EMSS 32 Expected to go live from April 19 Hastings Hijh School EMSS No 3 Yes With employer 207 EMSS 36 Expected to go live from April 19 Hastings Hijh School EMSS No 3 Yes With employer 207 EMSS 36 Expected to go live from April 19 EMSS No 3 Yes With employer 191 EMSS 191 Expected to go live from April 19 EMSS No 3 Yes With employer 191 EMSS 191 Expected to go live from April 19 Exp	ie Pastures Primary School	EMSS	No	3		Yes	With employer	194	EMSS	30	Expected to go live from April 19
Thiringstone Primary School	attling Brook Primary School	EMSS	No	3		Yes	With employer	196	EMSS	63	Expected to go live from April 19
Brocks Hill Primary School EMSS No 3	isby CE Primary School	EMSS	No	3		Yes	With employer	200	EMSS	10	Expected to go live from April 19
Rothley Coff Primary School EMSS No 3	rringstone Primary School	EMSS	No	3		Yes	With employer	195	EMSS	28	Expected to go live from April 19
Hastings High School	ocks Hill Primary School	EMSS	No	3		Yes	With employer	197	EMSS	23	Expected to go live from April 19
Old Dally Coff Primary School EMSS No 3 Yes With employer 199 EMSS 11 Expected to go live from April 19 19 EMSS No 3 Yes With employer 191 EMSS 9 Expected to go live from April 19 19 19 19 19 19 19 19	othley CofE Primary School	EMSS	No			Yes	With employer		EMSS	33	Expected to go live from April 19
Stanton under Bardon Primary EMSS No 3 Yes With employer 191 EMSS 9 Expected to go live from April 19	astings High School	EMSS	No			Yes	With employer	207	EMSS	36	Expected to go live from April 19
Hall Orchard Primary School EMSS No 3 Yes With employer 208 EMSS 52 Expected to go live from April 19 Robert Bakewell Primary School EMSS No 3 Yes With employer 211 EMSS 37 Expected to go live from April 19 Robert Bakewell Primary School EMSS No 3 Yes With employer 212 EMSS 28 Expected to go live from April 19 Falcon Primary School EMSS No 3 Yes With employer 613 part City Jant 1 20 Expected to go live from April 19 Townlands Coff Primary Academy EMSS No 3 Yes With employer 220 EMSS 25 Expected to go live from April 19 Townlands Coff Primary Academy EMSS No 3 Yes With employer 228 EMSS 22 Expected to go live from April 19 Townlands Coff Primary Academy EMSS No 3 Yes With employer 288 EMSS 22 Expected to go live from April 19 Early Academy EMSS No 3 Yes With employer 288 EMSS 232 Expected to go live from April 19 Early Academy EMSS No 3 Yes With employer EMSS 235 Expected to go live from April 19 Early Academy Trust MAT No 3 Yes With employer EMSS 235 Expected to go live from April 19 Early Academy Trust MAT No 3 Yes With employer EMSS 235 Expected to go live from April 19 Early Academy Trust MAT No 3 Yes With employer EMSS 235 Expected to go live from April 19 Early Academy Trust MAT No 3 Yes With employer EMSS 235 Expected to go live from April 19 Early Academy Trust MAT No 3 Yes With employer EMSS 235 Expected to go live from April 19 Early Academy Trust MAT No 3 Yes With employer EMSS 235 Expected to go live from April 19 Wigston Academy Trust MAT No 3 Yes With employer EMSS 235 Expected to go live from April 19 Wigston Academy Trust MAT No 3 Yes With employer EMSS 235 Expected to go live from April 19 Wigston Academy Trust MAT No 3 Yes With employer EMSS 235 Expected to go li	d Dalby CofE Primary School	EMSS	No	3		Yes	With employer	199	EMSS	11	Expected to go live from April 19
Kirby Muskoe Primary School	anton under Bardon Primary	EMSS	No	3		Yes	With employer	191	EMSS	9	Expected to go live from April 19
Robert Bakewell Primary School EMSS No 3 Yes With employer 212 EMSS 28 Expected to go live from April 19 Falcon Primary School EMSS No 3 Yes With employer 513 part City Jeat 1 20 Expected to go live from April 19 Expected to go live from Apri	all Orchard Primary School	EMSS	No	3		Yes	With employer	208	EMSS	52	Expected to go live from April 19
Falcon Primary School EMSS No 3 Yes With employer 220 EMSS 25 Expected to go live from April 19	rby Muxloe Primary School	EMSS	No	3		Yes	With employer	211	EMSS	37	Expected to go live from April 19
Loughborough Coff Primary	bert Bakewell Primary School		No	-			With employer				Expected to go live from April 19
Townlands Coffe Primary Academy FMSS No 3 Yes With employer EMSS 22 Expected to go live from April 19 Bradgate Education Partnership MAT No 3 Yes With employer EMSS 256 Expected to go live from April 19 EMSS 256 Expected to go live from April 19 Learn Academy Trust No 3 Yes With employer EMSS 256 Expected to go live from April 19 Learn Academy Trust No 3 Yes With employer EMSS 355 Expected to go live from April 19 DOMINICS CATHOLIC AT No 3 Yes With employer DOMINICS CATHOLIC AT No 3 Yes With employer EMSS 58 Expected to go live from April 19 DOMINICS CATHOLIC AT No 3 Yes With employer EMSS 58 Expected to go live from April 19 DOMINICS CATHOLIC AT No 3 Yes With employer EMSS 58 Expected to go live from April 19 DOMINICS CATHOLIC AT No 3 Yes With employer EMSS 58 Expected to go live from April 19 EMSS 58 Expected to go live from April 19 EMSS EXPECTED to go live fro	lcon Primary School	EMSS	No	3		Yes	With employer	613	part City/ part I	20	Expected to go live from April 19
Bradgate Education Partnership MAT NO 3 Yes With employer EMSS 232 Expected to go live from April 19 Nomphory Learning Trust MAT NO 3 Yes With employer EMSS 189 Expected to go live from April 19 DISCOVERY SCHOOLS MAT NO 3 Yes With employer EMSS 189 Expected to go live from April 19 DISCOVERY SCHOOLS MAT NO 3 Yes With employer EMSS 395 Expected to go live from April 19 DOMINICS CATHOLIC AT NAT NO 3 Yes With employer EMSS 395 Expected to go live from April 19 DOMINICS CATHOLIC AT NAT NO 3 Yes With employer EMSS 141 Expected to go live from April 19 Wigston Academies Trust MAT NO 3 Yes With employer With employer EMSS 149 Expected to go live from April 19 Wigston Academies Trust MAT NO 3 Yes With employer With employer EMSS 149 Expected to go live from April 19 Dional Diametership Trust Apollo Partnership Trust MAT NO 3 Yes With employer With employer EMSS 125 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES C MAT NO 3 Yes With employer With employer EMSS 125 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES C MAT NO 3 Yes With employer With employer EMSS 125 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES C MAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES C MAT NO 3 Yes With employer EMSS 126 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES C MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES C MAT NO 3 Yes With employer With employer EMSS 121 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES C MAT NO 3 Yes With employer With employer EMSS 121 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer With employer EMSS 121 Expected to go live from April 19 Inspiring Primari	oughborough CofE Primary	EMSS	No	3		Yes	With employer	220	EMSS	25	Expected to go live from April 19
Symbhony Learning Trust MAT No 3 Yes With employer EMSS 256 Expected to go live from April 19 Learn Academy Trust MAT No 3 Yes With employer EMSS 395 Expected to go live from April 19 DOMINICS CATHOLIC AT MAT NO 3 Yes With employer EMSS 395 Expected to go live from April 19 DOMINICS CATHOLIC AT MAT NO 3 Yes With employer EMSS 395 Expected to go live from April 19 DOMINICS CATHOLIC AT MAT NO 3 Yes With employer EMSS 141 Expected to go live from April 19 Success Academy Trust MAT NO 3 Yes With employer EMSS 141 Expected to go live from April 19 Apollo Partnership Trust MAT NO 3 Yes With employer EMSS 141 Expected to go live from April 19 Apollo Partnership Trust MAT NO 3 Yes With employer EMSS 149 Expected to go live from April 19 Apollo Partnership Trust MAT NO 3 Yes With employer EMSS 135 Expected to go live from April 19 LEAD ACADEMY MAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 OWLS MAT NO 3 Yes With employer EMSS 211 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 211 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 211 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 211 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 211 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 211 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 211 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 217 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 217 E	ownlands CofE Primary Academy	EMSS	No	3		Yes	With employer	228	EMSS	22	Expected to go live from April 19
Learn Academy Trust MAT No 3 Yes With employer EMSS 395 Expected to go live from April 19 DISCOVERY SCHOOLS MAT MAT No 3 Yes With employer EMSS 395 Expected to go live from April 19 Success Academy Trust MAT No 3 Yes With employer EMSS 58 Expected to go live from April 19 Success Academy Trust MAT No 3 Yes With employer EMSS 141 Expected to go live from April 19 Wigston Academies Trust MAT No 3 Yes With employer EMSS 141 Expected to go live from April 19 Wigston Academies Trust MAT No 3 Yes With employer EMSS 149 Expected to go live from April 19 LEAD ACADEMY MAT No 3 Yes With employer EMSS 155 Expected to go live from April 19 LEAD ACADEMY MAT No 3 Yes With employer EMSS 155 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES CHAT No 3 Yes With employer EMSS 125 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES CHAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 DWLS MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 OWLS MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 211 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 212 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 211 Expected to go live from April 19 The Learning without Limits AT NO 3 Yes With employer EMSS 217 Expected to go live from April 19 OWLS MAT NO 3 Yes With employer EMSS 217 Expected to go live from April 19 The Learning without Limits AT NO 3 Yes With employer EMSS 266 Expected to go live from April 19 OWLS MAT NO 3 Yes With employer EMSS 266 Expected to go live from April 19 The Learning without Limits AT NO 3 Yes With employer EMSS 266 Expected to go live from April 19 OWLS MAT NO 3 Yes With emplo	adgate Education Partnership	MAT	No	3		Yes	With employer		EMSS	232	Expected to go live from April 19
DISCOVERTY SCHOOLS MAT No 3 Yes With employer EMSS 35 Expected to go live from April 19 DOMINICS CATHOLIC AT MAT NO 3 Yes With employer EMSS 58 Expected to go live from April 19 Yes With employer EMSS 141 Expected to go live from April 19 Wigston Academies Trust MAT NO 3 Yes With employer EMSS 141 Expected to go live from April 19 Head Academies Trust MAT NO 3 Yes With employer EMSS 145 Expected to go live from April 19 LEAD ACADEMY MAT NO 3 Yes With employer EMSS 155 Expected to go live from April 19 LEAD ACADEMY MAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 OWJSSNAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 OWJSSNAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 OWJSSNAT NO 3 Yes With employer EMSS 126 Expected to go live from April 19 Rushey Mead Educational Trust NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Rushey Mead Educational Trust NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Rushey Mead Educational Trust NO 3 Yes With employer EMSS 126 Expected to go live from April 19 Rushey Mead Educational Trust NO 3 Yes With employer EMSS 127 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 128 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 129 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 129 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 129 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 129 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 129 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 129 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 129 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 129 EXPECTED EMPLOYEE EMSS 129 Expected to go live from April 19 NO WITH EMPLOYEE EMSS 129	mphony Learning Trust	MAT	No	3		Yes	With employer		EMSS	256	Expected to go live from April 19
DOMINICS CATHOLIC AT MAT NO 3 Yes With employer EMSS 58 Expected to go live from April 19 Success Academy Trust MAT NO 3 Yes With employer EMSS 141 Expected to go live from April 19 Migston Academies Trust MAT NO 3 Yes With employer EMSS 141 Expected to go live from April 19 Apollo Partnership Trust MAT NO 3 Yes With employer EMSS 135 Expected to go live from April 19 LEAD ACADEMY MAT NO 3 Yes With employer EMSS 135 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES CH MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES CH MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES CH MAT NO 3 Yes With employer EMSS 91 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES CH MAT NO 3 Yes With employer EMSS 91 Expected to go live from April 19 OWJSSMAT NO 3 Yes With employer EMSS 91 Expected to go live from April 19 OWJSSMAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 266 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 267 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 267 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 267 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 267 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 267 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 257 Expected to go live from April 19 Ruspiring Primaries Academy Trust MAT NO 3 Yes Wi	arn Academy Trust	MAT	No	3		Yes	With employer		EMSS	189	Expected to go live from April 19
Success Academy Trust MAT No 3 Yes With employer EMSS 141 Expected to go live from April 19 Wigston Academies Trust MAT No 3 Yes With employer EMSS 149 Expected to go live from April 19 Apollo Partnership Trust MAT No 3 Yes With employer EMSS 155 Expected to go live from April 19 Apollo Partnership Trust MAT No 3 Yes With employer EMSS 155 Expected to go live from April 19 Dioces of Leicester AT / LEICS ACADEMIES C MAT No 3 Yes With employer EMSS 209 Expected to go live from April 19 LAUNDE PRIMARY MAT No 3 Yes With employer EMSS 209 Expected to go live from April 19 Dioces of Leicester AT / LEICS ACADEMIES C MAT No 3 Yes With employer EMSS 209 Expected to go live from April 19 Dioces of Leicester AT / LEICS ACADEMIES C MAT No 3 Yes With employer EMSS 209 Expected to go live from April 19 Dioces of Leicester AT / LEICS ACADEMIES C MAT No 3 Yes With employer EMSS 209 Expected to go live from April 19 District MAT No 3 Yes With employer EMSS 209 Expected to go live from April 19 District MAT No 3 Yes With employer EMSS 209 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 211 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 219 Expected to go live from April 19 Rushey Mead Educational Trust MAT No 3 Yes With employer EMSS 219 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Inspirit MAT No 3 Yes With employer EMSS 21	SCOVERY SCHOOLS MAT	MAT	No	3		Yes	With employer		EMSS	395	Expected to go live from April 19
Wigston Academies Trust MAT No 3 Yes With employer EMSS 149 Expected to go live from April 19 Apollo Partnership Trust MAT No 3 Yes With employer EMSS 135 Expected to go live from April 19 LEAD ACADEMY MAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES HAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES HAT NO 3 Yes With employer EMSS 91 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES HAT NO 3 Yes With employer EMSS 91 Expected to go live from April 19 Odyssey Education Trust MAT NO 3 Yes With employer EMSS 62 Expected to go live from April 19 OWLS MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Rushey Mead Educational Trust MAT NO 3 Yes With employer EMSS 119 Expected to go live from April 19 The Learning without Limits AT NO 3 Yes With employer EMSS 286 Expected to go live from April 19 The Learning without Limits AT NO 3 Yes With employer EMSS 286 Expected to go live from April 19 Oval Learning Partnership MAT NO 3 Yes With employer EMSS 65 Expected to go live from April 19 Hinckley & Bosw'th BC Large Yes 4 Apr-18 Yes Live With employer EMSS 65 Expected to go live from April 19 Melton B C	OMINICS CATHOLIC AT	MAT	No	3		Yes	With employer		EMSS	58	Expected to go live from April 19
Apollo Partnership Trust MAT No 3 Yes With employer EMSS 125 Expected to go live from April 19 LEAD ACADEMY MAT No 3 Yes With employer EMSS 125 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES C MAT No 3 Yes With employer EMSS 209 Expected to go live from April 19 LAUNDE PRIMARY MAT No 3 Yes With employer EMSS 91 Expected to go live from April 19 LAUNDE PRIMARY MAT No 3 Yes With employer EMSS 91 Expected to go live from April 19 CMYSS Education Trust MAT No 3 Yes With employer EMSS 62 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 121 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 119 Expected to go live from April 19 Rushey Mead Educational Trust MAT No 3 Yes With employer EMSS 119 Expected to go live from April 19 The Learning without Limits AT No 3 Yes With employer EMSS 286 Expected to go live from April 19 The Learning without Limits AT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Oval Learning Partnership MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 The Learning Without Limits AT No 3 Yes With employer EMSS 217 Expected to go live from April 19 With employer EMSS 217 Expected to go live from April 19 District 364 Expected to go live from April 19 District BMS 2186 Expected to go live from April 19 District BMS 2186 Expected to go live from April 19 District BMS 2186 Expected to go live from April 19 District BMS 2186 Expected to go live from April 19 District BMS 2186 Expect to go live from April 19 District BMS 2186 Expect to go live from April 19 District BMS 2186 Expect to go live from April 19 District BMS 2186 Expect to go live from April 19 District BMS 2186 Expect to go live from April 19 District BMS 2186 Expect District BMS	iccess Academy Trust	MAT	No	3		Yes	With employer		EMSS	141	Expected to go live from April 19
LEAD ACADEMY MAT NO 3 Yes With employer EMSS 125 Expected to go live from April 19 Diocese of Leicester AT / LEICS ACADEMIES C MAT NO 3 Yes With employer EMSS 209 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 91 Expected to go live from April 19 Colyssey Education Trust NO 3 Yes With employer EMSS 62 Expected to go live from April 19 OWLS MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Inspiring Primaries Academy Trust NAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Inspiring Primaries Academy Trust NAT NO 3 Yes With employer EMSS 119 Expected to go live from April 19 Rushey Mead Educational Trust NAT NO 3 Yes With employer EMSS 119 Expected to go live from April 19 The Learning without Limits AT NAT NO 3 Yes With employer EMSS 286 Expected to go live from April 19 The Learning Partnership NAT NO 3 Yes With employer EMSS 217 Expected to go live from April 19 Hinckley & Bosw'th BC Large Yes Apr-18 Yes With employer EMSS 159 Welton B C Large NO 4	igston Academies Trust	MAT	No	3		Yes	With employer		EMSS	149	Expected to go live from April 19
Diocese of Leicester AT / LEICS ACADEMIES CI MAT No 3 Yes With employer EMSS 209 Expected to go live from April 19 LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 91 Expected to go live from April 19 Odyssey Education Trust MAT NO 3 Yes With employer EMSS 62 Expected to go live from April 19 OWLS MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 119 Expected to go live from April 19 Rushey Mead Educational Trust MAT NO 3 Yes With employer EMSS 119 Expected to go live from April 19 Expected to go live from April 19 Oval Learning without Limits AT MAT NO 3 Yes With employer EMSS 286 Expected to go live from April 19 Oval Learning Partnership MAT NO 3 Yes With employer EMSS 216 Expected to go live from April 19 Hinckley & Bosw'th BC Large Yes 4 Apr-18 Yes Live District 364 Expected to go live from April 19 District	pollo Partnership Trust	MAT	No	3		Yes	With employer		EMSS	135	Expected to go live from April 19
LAUNDE PRIMARY MAT NO 3 Yes With employer EMSS 91 Expected to go live from April 19 Odyssey Education Trust MAT NO 3 Yes With employer EMSS 62 Expected to go live from April 19 OWLS MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT NO 3 Yes With employer EMSS 121 Expected to go live from April 19 Rushey Mead Educational Trust MAT NO 3 Yes With employer EMSS 119 Expected to go live from April 19 Rushey Mead Educational Trust MAT NO 3 Yes With employer EMSS 286 Expected to go live from April 19 The Learning without Limits AT MAT NO 3 Yes With employer EMSS 286 Expected to go live from April 19 Oval Learning Partnership MAT NO 3 Yes With employer EMSS 217 Expected to go live from April 19 Oval Learning Partnership MAT NO 3 Large Yes With employer EMSS 65 Expected to go live from April 19 Hinckley & Bosw'th BC Large Yes 4 Apr-18 Yes Live District 364 Expect to hand over in March 19 Melton B C	AD ACADEMY MAT	MAT	No	3		Yes	With employer		EMSS	125	Expected to go live from April 19
Odyssey Education TrustMATNo3YesWith employerEMSS62Expected to go live from April 19OWLS MATMATNo3YesWith employerEMSS121Expected to go live from April 19Inspiring Primaries Academy TrustMATNo3YesWith employerEMSS119Expected to go live from April 19Rushey Mead Educational TrustMATNo3YesWith employerEMSS286Expected to go live from April 19The Learning without Limits ATMATNo3YesWith employerEMSS217Expected to go live from April 19Oval Learning PartnershipMATNo3YesWith employerEMSS65Expected to go live from April 19Hinckley & Bosw'th BCLargeYes4Apr-18YesLiveDistrict364Expect to hand over in March 19Melton B CLargeNo4YesLiveDistrict159	ocese of Leicester AT / LEICS ACADEMIES C	H MAT	No	3		Yes	With employer		EMSS	209	Expected to go live from April 19
OWLS MAT MAT No 3 Yes With employer EMSS 121 Expected to go live from April 19 Inspiring Primaries Academy Trust MAT No 3 Yes With employer EMSS 119 Expected to go live from April 19 Rushey Mead Educational Trust MAT No 3 Yes With employer EMSS 286 Expected to go live from April 19 The Learning without Limits AT MAT No 3 Yes With employer EMSS 61 Expected to go live from April 19 Oval Learning Partnership MAT No 3 Yes With employer EMSS 61 Expected to go live from April 19 Hinckley & Bosw'th BC Large Yes 4 Apr-18 Yes Live District 364 Expect to hand over in March 19 Melton B C Large No 4 Yes Less to the Second of the proper of the pr	UNDE PRIMARY MAT	MAT	No	3		Yes	With employer		EMSS	91	Expected to go live from April 19
Inspiring Primaries Academy Trust MAT No 3 Yes With employer With employer With employer EMSS 119 Expected to go live from April 19 EMSS 286 Expected to go live from April 19 EXPECTED TO SERVICE EMSS 217 Expected to go live from April 19 EMSS 217 Expected to go live from April 19 EMSS 217 Expected to go live from April 19 EMSS 218 Expected to go live from April 19 EMSS 219 Expected to go live from April 19 EMSS EXPECTED TO SERVICE EXPE	dyssey Education Trust	MAT	No	3		Yes	With employer		EMSS	62	Expected to go live from April 19
Rushey Mead Educational Trust MAT No 3 Yes With employer EMSS 286 Expected to go live from April 19 The Learning without Limits AT MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Oval Learning Partnership MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Hinckley & Bosw'th BC Large Yes 4 Apr-18 Yes Live District 364 Expect to hand over in March 19 Melton B C Large No 4	WLS MAT	MAT	No	3		Yes	With employer		EMSS	121	Expected to go live from April 19
The Learning without Limits AT MAT No 3 Yes With employer EMSS 217 Expected to go live from April 19 Oval Learning Partnership MAT No 3 Yes With employer EMSS 65 Expected to go live from April 19 Hinckley & Bosw'th BC Large Yes 4 Apr-18 Yes Live District 364 Expect to hand over in March 19 Melton B C Large No 4	spiring Primaries Academy Trust	MAT	No	3		Yes	With employer		EMSS	119	Expected to go live from April 19
Oval Learning PartnershipMATNo3YesWith employerEMSS65Expected to go live from April 19Hinckley & Bosw'th BCLargeYes4Apr-18YesLiveDistrict364Expect to hand over in March 19Melton B CLargeNo4	ushey Mead Educational Trust	MAT	No	3		Yes	With employer		EMSS	286	Expected to go live from April 19
Hinckley & Bosw'th BCLargeYes4Apr-18YesLiveDistrict364Expect to hand over in March 19Melton B CLargeNo455	ie Learning without Limits AT	MAT	No	3		Yes	With employer		EMSS	217	Expected to go live from April 19
Melton B C Large No 4 District 159	val Learning Partnership	MAT	No			Yes	With employer				
	nckley & Bosw'th BC	Large	Yes	4	Apr-18	Yes	Live				Expect to hand over in March 19
Brooksby Melton College Large No 4 With Employer Spec sent to employer District 226		Large	No	4							
	ooksby Melton College	Large	No	4		With Employer	Spec sent to employer		District	226	
Stephenson College Large No 4 With Employer Spec sent to employer District 140	ephenson College	Large	No	4		With Employer	Spec sent to employer				
LEICESTER COLLEGE Large No 4 With Employer Spec sent to employer District 640	ICESTER COLLEGE	Large	No	4		With Employer	Spec sent to employer				
The Chief Constable & The OPCC Large No 4 Yes Spec sent to employer District 1473 Expected to go live from April 19	ie Chief Constable & The OPCC	Large	No	4		Yes	Spec sent to employer				Expected to go live from April 19
De Montfort University Large No 4 With Employer Spec sent to employer District 1446	Montfort University	Large	No	4		With Employer	Spec sent to employer		District	1446	
Groby Brookvale Large No 4 Yes Employer working on the data District 109 Expected to go live from April 19	roby Brookvale	Large	No	4		Yes	Employer working on the data		District	109	Expected to go live from April 19
Countesthorpe Leysland CC Large No 4 Yes Employer working on the data District 101 Expected to go live from April 19	ountesthorpe Leysland CC	Large	No	4		Yes	Employer working on the data		District	101	Expected to go live from April 19
Vol Action Leicester Medium No 5 District 24	ol Action Leicester	Medium	No	5							
SOUTH LEICS COLLEGE Medium No 5 District 95											
Wyggeston Queen Elizabeth I Medium No 5 District 93											
UPPINGHAM COMMUNITY COLLEGE Medium No 5 EPM 72											
GATEWAY 6TH FORM COLLEGE Medium No 5 District 50				-							
CASTERTON B&EC AT Medium No 5 District 61				-							
EMH Homes Medium No 5 District 18				-							
Capita IT City Rushey Mead Medium No 5 District 1	ipita IT City Rushey Mead	Medium	No	-						_	
Capita Services ex Charnwood Medium No 5 District 28	ipita Services ex Charnwood	Medium	No	5					District	28	
Limehurst Academy Medium No 5 District 54	mehurst Academy	Medium	No	5					District	54	
Woodbrook Vale School Medium No 5 District 43	•										

				1	1			1		
		Live on		Live Date			Oracle Payroll		ACTIVES	
EMPLOYER	Category of Employer	iConnect?	Priority	Scheduled?	Work Underway?	Current Status	Number	Provider	@ 09/04	Comments
Rawlins Academy	Medium	No	5					District	93	
Humphrey Perkins School	Medium	No	5					District	43	
The Martin High School	Medium	No	5					District	49	
-	Medium	No	5					District	57	
Redmoor Academy			5							
Wreake Valley Academy	Medium	No	5		With Employer	Consequent to applicate		District	49 83	
Lutterworth Academies Trust	Medium	No	5		With Employer	Spec sent to employer		District	25	
Long Field Academy	Medium	No	5					District	72	
Hinckley Academy	Medium	No	5					District		
Brockington College	Strictly Ed	No No	5					District District	90 44	
Queensmead Primary Academy	Medium Medium	No	5					District	1	
Capita IT City of Leicester Capita IT Judgmeadow CC		No	5						1	
Quadron Services	Medium	No	5					District	17	
G4S (Constabulary)	Medium Medium	No	5					G4S	17	
Turning Point (City Council)	Medium	No	5					District	24	
	Medium	No	5					District	17	
Turning Point (County Council) Rutland CC		No	6						478	
	Rutland				Mich Caralana	Conservation and a second		District		
EPM - Rutland CC The Rutland & District Schools' Federation	Rutland/EPM MAT	No No	6 7		With Employer	Spec sent to employer		EPM District	inc in Rutla	and
Brooke Hill Academy Trust	MAT	No	7					District	36	
The Blessed Cyprian MAT	MAT	No	7					District	146	
BEACON ACADEMY MAT	MAT	No	7					District	53	
	MAT		7					District	9	
St Gilberts of Sempringham The Midland Academies Trust	MAT	No	7					District	25	
Heighington Millfield Community Academy Tr		No No	7					District	17	
The Priory AT Belvoir Academy	MAT		7					District	42	
Nova Ed Trust (Melton Vale)	MAT	No No	7					District	20	
Tudor Grange Academies Trust	MAT	No	7					Mixed	125	
LIFE Academy Trust	MAT	No	7					Mixed	165	
BEAUCHAMP LIONHEART MAT	MAT	No	7					Mixed	262	
The Rutland Learning Trust	MAT	No	7					Mixed	72	
CORPUS CHRISTI MAT	Strictly Ed	No	7					Strictly Ed	123	
Herrick Primary School	City	No	8					Judicium	inc in City	
G4S (City Council)	Medium	No	5					G4S	12	
Mountsorrel PC	Small	Yes	8	Apr-18	Yes	Live		District	1	Passed over to employer
Kirby Muxloe PC	Small	No	8					District	1	
SLM (Blaby DC)	Small	No	8					District	1	
ASHBY WOULDS TOWN COUNCIL	Small	Yes	8	Apr-18	Yes	Live		District	1	Passed over to employer
MARKET BOSWORTH PARISH COUNCIL	Small	Yes	8	Apr-18	Yes	Live		District	1	Passed over to employer
BARROW UPON SOAR PC	Small	No	8					District	1	
Bagworth & Thornton PC	Small	No	8						1	
Oakthorpe, D & A PC	Small	No	8					District	1	
East Goscote Parish Council	Small	No	8					District	1	
Twycross Parish Council	Small	No	8					District	1	
CSE Ltd	Small	No	8					District	1	
Future Cleaning Services	Small	No	8					District	1	
SILEBY PARISH COUNCIL	Small	No	8						2	
Leics Forest East PC	Small	Yes	8	Apr-18	Yes	Live			2	Passed over to employer
Spire Homes Limited	Small	No	8						2	
East West Community Centre Ltd	Small	No	8						2	
G Purchase Construction LTD	Small	No	8					District	2	
Groby Parish Council	Small	No	8						2	
Pinnacle Group	Small	No	8						2	
MCS Cleaning	Small	No	8					District	2	
Bradgate Park Trust	Small	No	8	A 10	V	Live			3	December of the control of the contr
GLEN PARVA PARISH COUNCIL	Small	Yes	8	Apr-18	Yes	Live		District	3	Passed over to employer

EMPLOYER	Category of Employer	Live on iConnect?	Priority	Live Date Scheduled?	Work Underway?	Current Status	Oracle Payroll Number	Provider	ACTIVES @ 09/04	Comments
Melton Learning Hub	Small	Yes	8	Apr-18	Yes	Live		District	3	Passed over to employer
Barwell Parish Council	Small	Yes	8	Apr-18	Yes	Live		District	3	Passed over to employer
Thurcaston & Cropston PC	Small	No	8					District	3	
LUTTERWORTH T C	Small	Yes	8	Apr-18	Yes	Live		District	5	Passed over to employer
Rushcliffe Care Ltd	Small	No	8					District	5	
Seven Locks Housing	Small	No	8					District	5	
Aspens (City Crown Hills)	Small	No	8					District	5	
Enderby Parish Council	Small	Yes	8	Apr-18	Yes	Live		District	5	Passed over to employer
SHEPSHED PARISH COUNCIL	Small	No	8					District	6	
Whetstone PC	Small	No	8					District	6	
Fusion Lifestyle	Small	No	8					District	6	
Caterlink (Mowbray Ed Trust)	Small	No	8					District	6	
ASHBY TOWN COUNCIL	Small	No	8					District	7	
ANSTEY PARISH COUNCIL	Small	No	8					District	7	
A B M Catering Ltd	Small	No	8					District	7	
Stephenson Studio School	Small	No	8					District	7	
Blaby Parish Council	Small	No	8					District	8	
Chartwells	Small	No	8					District	8	
SYSTON TOWN COUNCIL	Small	No	8					District	10	
Solo Service Group	Small	No	8					District	10	
Caterlink (Fulhurst CC)	Small	No	8					District	10	
Ryhall CE Academy	Strictly Ed	No	8					District	11	
Prospects Services	Small	Yes	8	Apr-18	Yes	Live		District	11	Passed over to employer
Oadby and Wigston BC iConnect		Yes		Apr-18	Yes	Live		EMSS	148	Passed over to employer
BRAUNSTONE TOWN COUNCIL iConnect		Yes		Apr-18	Yes	Live			15	
THURMASTON PARISH COUNCIL iConnect		Yes		Apr-18	Yes	Live			12	
COUNTESTHORPE PC iConnect		Yes		Apr-18	Yes	Live			10	Passed over to employer
FIRE SERVICE CIVILIANS iConnect		Yes		Apr-18	Yes	Live	33	EMSS	152	Passed over to employer