Appendix B

		В	С	D	Е	F	G	Н	I	J	K
1	APPENDIX - Position as at 15th	Aug 2019									
	EMPLOYER	Category of	Live on	Priority	Live Date	S Work Underway?	Current Status	Oracle Payrol	Provider	ACTIVES	Comments
	OAK MAT	Employer Medium	iConnect? Yes	1	Apr-18	Yes	Live	Number 102	Dataplan	295	Passed over to employer
	Avanti School Trust	Medium	Yes	1	Apr-18	Yes	Live	102	Dataplan	29	Passed over to employer
	MOWBRAY EDUCATIONAL TRUST David Ross Education Trust	Medium Medium		1	Apr-18 Apr-18	Yes Yes	Live Live		Dataplan Dataplan	212 69	Passed over to employer Passed over to employer
	Long Field Academy Learn Academy Trust	Medium	Yes	1	Mar-19	Yes	Live		Dataplan	31 252	Joined Dataplan payroll provider March 19 >>> Er is now live Joined Dataplan payroll provider April 19 >>> Er is now live
	The Mead Educational Trust	Medium Medium		1	Apr-19 Apr-19	Yes Yes	Live Live		Dataplan Dataplan	343	Joined Datapian payroli provider April 19 >>> Er is now live
I	ESPO Leics Firefighters	EMSS Fire	Yes Yes	1	Apr-18 Apr-18	Yes Yes	Live Live	31	EMSS EMSS	250 492	Passed over to employer Passed over to employer
ŀ	Blaby DC	Large	Yes	1	Apr-18	Yes	Live		District	313	Passed over to employer
ľ	Charnwood BC Lough University	Large Large	Yes Yes	1	Apr-18 Apr-18	Yes Yes	Live Live		District District	484 1380	Passed over to employer Passed over to employer
	oughborough College Scraptoft PC	Large Small		1	Apr-18 Apr-18	Yes Yes	Live Live		District Disctrict	334 1	Passed over to employer New employer - gone live>>> Handed over to employer
I	SLM Everyone active (NWLDC Leisure)	Small	No	1	Whi-10	Yes	Employer working on the data		Discurce	1	New employer passthrough pooling. Draft report returned with feedback, await amended report.
	AXIS Europe (Melton BC) Bellrock (Tudor Grange)	Small Small		1		Yes Yes	Employer working on the data Employer working on the data				New employer start date backdated to 01/10/18. Completed in June 19 New employer.
ı	Diocese of Leicester AT / LEICS ACADEMI The Vines Academy Trust		No	1		Yes	Employer working on the data Spec sent to employer		EMSS	209	Moved to SAAF payroll, expected to go live from 01/08/19, await draft report.
	Brooksby Melton College	Medium Large	No No	1		With Employer With Employer	Spec sent to employer		District	106 226	Payroll moved to Access Group 01/08/19, await draft report. Merge to SMB Group Jan 2020, info with employer, expect draft report in 2020.
	Stephenson College The Priory AT Belvoir Academy	Large MAT		1		With Employer With Employer	Spec sent to employer Spec sent to employer		District District	140 42	Merge to SMB Group Jan 2020, info with employer, expect draft report in 2020. Er is looking to bring payroll in-house on 01/10/19, info with Er, await Oct report.
F	Ridgecrest (Tudor Grange)	Small	No	1		Yes	With employer			2	New employer tbc. Approved, await first draft report
	SLM (Oadby and Wig) Aspens (Lutterworth AT)	Small Small		1						2	New employer New employer joined in April 19. No i-Connect at this time as Aspen have other Ers
ŀ	Govindas (Avanti Schools) Aspens (Mowbray Ed Trust)	Small Small	No No	1						9	New employer tbc. Case not completed - admission outstanding (with employer)
ŀ	Caterlink (Mead ET Primaries)	Small	No	1						9	
	Caterlink (Mead ET Sec) CSE (Tudor Grange)	Small Small	No No	1						14	
	Leicestershire CC	County	Yes	2	Apr-18	Yes	Live	10/023/029	EMSS	7418	Agreed the Pension Section will process, to be re-assessed after further experience.
ŀ	North West Leics D C Leicester City Council	City City	No	2 2	Apr-18	Yes Yes	Live Employer working on the data		District City	542 8624	Passed over to employer Expected to go live from April 19. Year End to be processed before employer can go live
E	Perbys Firefighters Notts Firefighters	Fire Fire	No No	2		Yes Yes			Derbys Notts	585 650	
۲	larborough DC	City	No	2					City	189	
	roughton Astley PC ast Midland Shared Services	City EMSS	No Yes	3	Apr-18	Yes	Live	10	City EMSS	4 138	Agreed the Pension Section will process, to be re-assessed after further experience.
R	EGENT COLLEGE Velland Park CC	EMSS EMSS	No	3		Yes Yes	Employer working on the data Employer working on the data	104	EMSS EMSS	48 50	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
L	utterworth High School	EMSS	No	3		Yes	Employer working on the data	113	EMSS	44	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	he Kibworth School outh Wigston High School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	105 111	EMSS EMSS	35 54	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
ı	Forest Way School The Market Bosworth School	EMSS EMSS	No	3		Yes	Employer working on the data Employer working on the data	109	EMSS	108 52	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
ŀ	Stafford Leys Comm Primary	EMSS	No	3		Yes Yes	Employer working on the data	120	EMSS EMSS	66	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
ŀ	Dorothy Goodman School Sartree High School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	119 118	EMSS EMSS	138 53	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
ı	Ivanhoe College	EMSS	No	3		Yes	Employer working on the data	134	EMSS	68	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Ivanhoe USs Huncote Community Primary Sch	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	179 124	EMSS EMSS	6 13	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Ibstock Community College King Edward VII S&S College	EMSS EMSS	No	3		Yes Yes	Employer working on the data Employer working on the data	150 149	EMSS EMSS	77 66	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Ashby School	EMSS	No	3		Yes	Employer working on the data	147	EMSS	103	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Ashby Hill Top Primary School Lady Jane Grey Primary School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	153 159	EMSS EMSS	28 26	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Castle Donington College	EMSS EMSS		3		Yes Yes	Employer working on the data	160 163	EMSS EMSS	22 28	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Queniborough CofE Primary Sch Birkett House School	EMSS		3		Yes	Employer working on the data Employer working on the data	167	EMSS	122	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Church Hill CofE Junior School St Michael & All Angels CofE	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	164 166	EMSS EMSS	21 16	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Rendell Primary School	EMSS	No	3		Yes	Employer working on the data	172	EMSS	25	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Barwell CofE Academy Bottesford CofE Primary School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	170 168	EMSS EMSS	25 17	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Thrussington CofE Primary Sch Holywell Primary School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	161 171	EMSS EMSS	7 29	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Mountfields Lodge School	EMSS	No	3		Yes	Employer working on the data	174	EMSS	54	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Measham CofE Primary School St.Peters CofE Primary Academy	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	173 176	EMSS EMSS	23 26	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Outwoods Edge Primary School	EMSS	No	3		Yes	Employer working on the data	175	EMSS	53	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Stonebow Primary School	EMSS EMSS	No	3		Yes Yes	Employer working on the data Employer working on the data	181 182	EMSS EMSS	29 26	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Cobden Primary School Red Hill Field Primary School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	185 186	EMSS EMSS	53 21	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Asfordby Hill Primary School	EMSS	No	3		Yes	Employer working on the data	188	EMSS	16	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Mercenfeld Primary School South Charnwood High School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	193 190	EMSS EMSS	29 34	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	The Pastures Primary School Battling Brook Primary School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	194 196	EMSS EMSS	30 63	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Frisby CE Primary School	EMSS	No	3		Yes	Employer working on the data	200	EMSS	10	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Thringstone Primary School Brocks Hill Primary School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	195 197	EMSS EMSS	28 23	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Rothley CofE Primary School	EMSS	No	3		Yes	Employer working on the data	180	EMSS	33	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Hastings High School Old Dalby CofE Primary School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	207 199	EMSS EMSS	36 11	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Stanton under Bardon Primary Hall Orchard Primary School	EMSS EMSS	No No	3		Yes Yes	Employer working on the data Employer working on the data	191 208	EMSS EMSS	9 52	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Kirby Muxloe Primary School	EMSS	No	3		Yes	Employer working on the data	211	EMSS	37	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Robert Bakewell Primary School Falcon Primary School	EMSS EMSS		3		Yes Yes	Employer working on the data Employer working on the data	212 613		28 ir 20	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE completed, first draft report received - to be worked as a priority.
	Loughborough CofE Primary Townlands CofF Primary Academy	EMSS EMSS	No	3		Yes Yes	Employer working on the data Employer working on the data	220	EMSS EMSS	25 22	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Bradgate Education Partnership	MAT	No	3		Yes	Employer working on the data	220	EMSS	232	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	DISCOVERY SCHOOLS MAT	MAT		3		Yes Yes	Employer working on the data Employer working on the data		EMSS EMSS	256 395	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	DOMINICS CATHOLIC AT	MAT	No	3		Yes	Employer working on the data		EMSS	58 141	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
		MAT	No	3		Yes Yes	Employer working on the data Employer working on the data		EMSS EMSS	149	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Apollo Partnership Trust LEAD ACADEMY MAT	MAT MAT		3		Yes Yes	Employer working on the data Employer working on the data		EMSS EMSS	135 125	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	LAUNDE PRIMARY MAT	MAT	No	3		Yes	Employer working on the data		EMSS	91	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Odyssey Education Trust OWLS MAT	MAT	No	3		Yes Yes	Employer working on the data Employer working on the data		EMSS EMSS	62 121	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Inspiring Primaries Academy Trust The Learning without Limits AT	MAT MAT		3		Yes Yes	Employer working on the data Employer working on the data		EMSS EMSS	119 217	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Oval Learning Partnership	MAT	No	3		Yes	Employer working on the data		EMSS	65	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Embrace AT Attenborough Learning Trust	MAT MAT	No No	3		Yes Yes	Employer working on the data Employer working on the data		EMSS EMSS	14 131	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Ash Field Academy LIFE Academy Trust	MAT	No	3		Yes Yes		600	EMSS EMSS	101	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority.
	Hinckley & Bosw'th BC	Large	Yes	4	Apr-18	Yes	Live		District	364	Expected to go live from April 19. YE complete, first draft report received - to be worked as a priority. Handed over to employer
	Countesthorpe Leysland CC Oadby and Wigston BC iConnect	Large Medium	Yes	4	Apr-19 Apr-18	Yes Yes	Live Live		District EMSS	101 148	Expected to go live from April 19. Year End to be processed before employer can go live >> Er is now live Passed over to employer
	FIRE SERVICE CIVILIANS iConnect	Medium	Yes	4	Apr-18	Yes	Live	33	EMSS	152	Passed over to employer
	The Chief Constable & The OPCC De Montfort University	Large Large	No	4		Yes With Employer	Employer working on the data Employer working on the data		District District	1473 1446	Expected to go live from April 19. Year End to be processed before employer can go live Expected to go live from April 19. Year End to be processed before employer can go live
ı	Groby Brookvale LEICESTER COLLEGE	Large Large	No	4		Yes With Employer	Employer working on the data Spec sent to employer		District District	109 640	Expected to go live from April 19. Year End to be processed before employer can go live
ı	Melton B C	Medium	No	5		Limpluyer	, January Companyor		District	159	
	Vol Action Leicester SOUTH LEICS COLLEGE	Medium Medium		5 5					District District	24 95	
	Wyggeston Queen Elizabeth I	Medium	No	5					District	93	
	UPPINGHAM COMMUNITY COLLEGE GATEWAY 6TH FORM COLLEGE	Medium Medium	No	5					EPM District	72 50	
	CASTERTON B&EC AT EMH Homes	Medium Medium	No No	5					District District	61 18	
	Capita IT City Rushey Mead	Medium	No	5					District	1	
	Capita Services ex Charnwood Limehurst Academy	Medium Medium		5					District District	28 54	
	Woodbrook Vale School	Medium	No	5					District	43	
	Rawlins Academy Humphrey Perkins School	Medium Medium	No	5					District District	93 43	
	The Martin High School Redmoor Academy	Medium Medium	No No	5					District District	49 57	
	Wreake Valley Academy	Medium	No	5					District	49	
	Lutterworth Academies Trust Hinckley Academy	Medium Medium	No No	5 5					District District	83 72	
	Brockington College Queensmead Primary Academy	Strictly Ed Medium	No No	5					District District	90 44	
		Medium	No No	5					District	1	
	Capita IT City of Leicester Capita IT Judgmeadow CC	Medium	No						District	1	

	B	C	D	E	F	G	Н		J	К
G4S (Constabulary) N	Medium	No	5					G4S	17	•
	Medium	No	5					District	24	
	Medium	No	5					District	17	
	Medium	No	5					G4S	12	
	Rutland	No	6					District	478	
		No	6		With Employer	Spec sent to employer		EPM		a Employer working on report with macro, a meeting is penciled in for Nov 19. Aim to go live April 2020.
1 The Rutland & District Schools' Federation N		No	7		With Employer	spec sent to employer		District	99	a Employer working of report with macro, a meeting to perceive an for not 15. Ann to go me April 1010.
	MAT	No	7					District	36	
	MAT	No.	7					District	146	
			7						53	
	TAN	No						District		
	TAN	No	7					District	9	
	TAN	No	7					District	25	
Heighington Millfield Community Academ N		No	7					District	17	
	TAN	No	7					District	20	
	TAN	No	7					Mixed	125	
	TAN	No	7					Mixed	262	County part expected to go live from April 19, disctrict part not to go live. Expected to go live from April 19.
	TAN	No	7					Mixed	72	
	trictly Ed	No	7					Strictly Ed	123	
	imall	Yes	8	Apr-18	Yes	Live		District	1	Passed over to employer
	imall	Yes		Apr-18	Yes	Live		District	1	Passed over to employer
	imall	Yes		Apr-18	Yes	Live		District	1	Passed over to employer
	imall	Yes		Apr-18	Yes	Live		District	2	Passed over to employer
	imall	Yes		Apr-18	Yes	Live		District	3	Passed over to employer
	imall	Yes		Apr-18	Yes	Live		District	3	Passed over to employer
	imall	Yes		Apr-18	Yes	Live		District	3	Passed over to employer
	imall	Yes		Apr-18	Yes	Live		District	5	Passed over to employer
	imall	Yes		Apr-18	Yes	Live		District	5	Passed over to employer
Prospects Services S	imall	Yes	8	Apr-18	Yes	Live		District	11	Passed over to employer
BRAUNSTONE TOWN COUNCIL iConnect S	imall	Yes	8	Apr-18	Yes	Live			15	Agreed the Pension Section will process for now.
4 THURMASTON PARISH COUNCIL IConnect S		Yes		Apr-18	Yes	Live			12	Agreed the Pension Section will process for now.
	imall	Yes		Apr-18	Yes	Live			10	Passed over to employer
	itv	No	8		Yes	With employer		Judicium		Expected to go live from April 19.
	imall	No	8		103	with employer		District	10	New employer joined Aug 19. No i-Connect at this time, to be done as one at a later date.
	imall		8						1	New employer junious sug 15. No reconnect at this time, to be done as one at a later date.
	imall	No						District District	1	
		No	8						1	
	imall	No	8					District	-	
	imall	No	8					District	1	
	imall	No	8					District	1	
	imall	No	8					District	1	
	imall	No	8					District	1	
	imall	No	8					District	1	
	imall	No	8					District	1	
	imall	No	8					District	2	
	imall	No	8					District	2	
	imall	No	8					District	2	
	imall	No	8					District	2	
	imall		8						2	
		No						District	2	
	imall	No	8					District		
	imall	No	8					District	2	
	imall	No	8					District	3	
	imall	No	8					District	3	
	imall	No	8					District	5	
	imall	No	8					District	5	
	imall	No	8					District	5	
	imall	No	8					District	6	
	imall	No	8					District	6	
	imall	No	8					District	6	
	imall	No	8					District	6	
	imall	No	8					District	7	
	imall	No	8					District	7	
			-						7	
	imall	No	8					District	,	
	imall	No	8					District	7	
	imall	No	8					District	8	
Chartwells S	imall	No	8					District	8	
9 SYSTON TOWN COUNCIL S	imall	No	8					District	10	
	imall	No	8					District	10	