

Appendix B

Melton Mowbray Distributor Road South – milestones

Milestone	Date(s)
Masterplan Consultation and Approval	March 2021 – August 2021
Completion of Section 278 Agreement	July 2021
Planned Submission of Planning Application	January 2022
Determination of Planning Application	July 2022
MMDR South Construction Start	March 2023
MMDR South Construction Complete	September 2024

This page is intentionally left blank