

Appendix C

Antenatal and 10-12 month Universal Healthy Child Programme Recovery Plan

Rag rating table

	Recovery not commenced
	Contact partially recovered
	Contact fully recovered

Antenatal Recovery Plan				
Area	Recovery action plan	Timescale	Lead	Rag rating
Leicestershire	Phased approach for home visit to be offered to all universal first-time parents residing in deciles 1-3.	Sept 2022	Family Service Managers	
Leicestershire	reviewed alongside capacity with a view to expanding the deciles and ultimately full recovery to all first-time parents.	Dec 2022	Family Service Managers	
10–12-month Universal Recovery Plan				
Melton and Rutland	No actions required.	Complete	Clinical Team Leader	
South Charnwood	No action required.	Complete	Clinical Team Leader	
Oadby and Wigston	Establish staff training. Agree competencies. Full Recovery	July 2022	Clinical Team Leader	
North Charnwood	Secure available estate Complete building work due	August 2022	Family Service Manager	
	Full recovery	Sept 2022	Clinical Team Leader	
Market Harborough	Establish staff training. Agree competencies. Full Recovery	August 2022	Clinical Team Leader	
Hinckley and Bosworth	Establish staff training. Agree competencies. Identify clinic venues. Full Recovery	Sept 2022	Clinical Team Leader	
Blaby	Establish staff training.	August 2022	Clinical Team Leader	

	Agree competencies. Full Recovery			
Northwest Leicestershire	Establish staff training. Agree competencies. Full Recovery	Sept 2022	Clinical Team Leader	