

HIGH LEVEL PLAN

	June	July	Aug	Sept	Oct
<div>Process Mapping</div> <div>➤ Adults</div> <div>➤ Children's</div>	<div>Process Mapping Report/ Opportunities Sign-off</div> <div>Joint CFS & Adults Opportunities Workshop</div> <div>Draft Report Opportunities Sign-off AD & HOS</div>			<div>Draft Business Case</div>	<div>Final Business Case</div>
<div>Data</div> <div>➤ Adults</div> <div>➤ Children's</div>	<div>Data analysis, verification, report findings and agree opportunities</div> <div>Report Finalised</div> <div>Priority DataProject Board Direction</div>				
<div>Benchmarking</div>	<div>Further Benchmarking</div> <div>Joint workshop</div> <div>Final Report</div>				
<div>Commissioning</div>	<div>Report review</div> <div>Finalise Report</div>				
<div>Engagement</div>	<div>Parent/Carer steering group</div>				

This page is intentionally left blank