

## APPENDIX B

**NORTH EAST TRANSPORT SCHEMES DEVELOPMENT PROGRAMME 2009/2010**

\* All shaded lines are within the Charnwood District

ROAD NO	PARISH/TOWN	LOCATION	DESCRIPTION	COST BAND	STATUS
	Barkby	The Pochin School	School 20mph Zone – Upgrade	C	Preliminary Design
	Cossington	Cossington CE Primary School	School 20mph Zone - Upgrade	C	Preliminary Design
	Croxton Kerrial	C of E Primary School	School 20mph Zone	C	Complete
	East Goscote	Broomfield Comm Primary	School 20mph Zone	C	Complete
	Gaddesby	Gaddesby Primary School	School 20mph Zone	C	Complete
B6047	Great Dalby	Thorpe Satchville Road / Main Street/ Dalby Road	Traffic Calming – Speed Limit Alterations / Gateways / VAS	C	Substantially Complete
	Hathern	Various Roads (Hathern Primary)	Routes to School - Waymarking	C	Preliminary Design
	Loughborough	Thorpe Hill (Garendon High)	Cycle Network Development – Cycle Track	C	Consultations Ongoing
	Loughborough	Belton Road Ext	Cycle Network Development – Cycle Track	B	Reserve – Preliminary Design
	Loughborough	Belton Road, Derby Road to Meadow Lane	Cycle Network Development – Cycle Track	B	Reserve – Preliminary Design
	Loughborough	Burleigh Way	Cycle Network Development – Cycle Path	B	On Hold
	Loughborough	Cobden St Area (Cobden Primary and CC)	Cycle Network Development – Cycle Track	C	Abandoned
	Loughborough	Laurel Road Area (Outwoods Edge Primary)	Routes to School - Waymarking	C	Substantially Complete - Remedials
A6004	Loughborough	Epinal Way / Park Road Junction	Local Safety Scheme - Cycle Network Development – Shared Use	C	Start Approved
	Loughborough	Loughborough Area (Various Schools)	Cycle Parking	C	Consultations Ongoing
	Loughborough	Rendell Primary School	School 20mph Zone	C	Start Approved
	Loughborough	Sacred Heart Primary School	School 20mph Zone	C	Start Approved

ROAD NO	PARISH/TOWN	LOCATION	DESCRIPTION	COST BAND	STATUS
	Loughborough	St Marys RC Primary School	School 20mph Zone	C	Start Approved
	Loughborough	Stonebow Primary School	School 20mph Zone	C	Start Approved
	Loughborough	University Link	Cycle Network Development – Cycle Track	C	Complete
	Loughborough	Various	Cycle Network Signing	C	Consultations Ongoing
	Loughborough	Town Centre Various (Not Schools)	Cycle Parking	C	Reserve – On Hold
	Loughborough	Park Road / Beaumont Avenue	Bus Route Upgrades (Stops)	C	Consultations Ongoing – Developer Funded
	Melton Mowbray	Brownlow School	School 20mph Zone - Upgrade	C	Abandoned
	Melton Mowbray	Dalby Road (St Francis Primary)	Zebra Crossing and School 20mph Zone Upgrade	B	Complete
	Melton Mowbray	Kings Road Area (Brownlow CP)	Cycle Network Development – Cycle Path (Completion)	C	Consultation Ongoing
A607	Melton Mowbray	Railway Station	Bus Interchange Upgrade	C	Reserve - On Hold
A607	Melton Mowbray	Norman Way / Wilton Road	Junction Improvement – Surfacing Remedials	C	Complete
A606	Melton Mowbray	Burton Flats	Local Safety Scheme – Maintenance Scheme Contribution	C	Complete
	Redmile	Redmile C of E Primary School	School 20mph Zone	C	Complete
	Seagreave	Village Primary School	School 20mph Zone	C	Consultations Ongoing
	Stathern	Stathern Primary School	School 20mph Zone	C	Substantially Complete
	Syston	Goodes Lane Area (The Merton Primary)	Routes to School - Waymarking	C	Preliminary Design
	Syston	Hobby Horse Estate	Bus Route Upgrades (Stops)	C	Consultations Ongoing/ Construction Ongoing
	Syston	Barkby Road	Traffic Calming – Speed Table / Cushions /	C	Start Approved – Developer Funded

ROAD NO	PARISH/TOWN	LOCATION	DESCRIPTION	COST BAND	STATUS
			Sheltered Parking		
B6047	Thorpe Satchville	Twyford Road / Great Dalby Road	Traffic Calming – Speed Limit Alterations / Gateway / VAS	C	Substantially Complete
	Thurmaston	Eastfield Primary School	School 20mph Zone	C	Start Approved
A607	Thurmaston	Melton Road / Humberstone Lane	Pedestrian and Cycle Crossing Facilities	A	Consultations Ongoing
	Thurmaston	Watermead Park Area	Contribution to CONNECT2 – Cycling / Walking Improvements	B	Construction Ongoing
B6047	Twyford	Thimble Hall Road / Thorpe Satchville Road	Traffic Calming – Gateway / VAS	C	Substantially Complete
	Various	Route 5/5A, East Goscote to Melton Mowbray	Bus Route Upgrades (Stops)	B	Construction Ongoing
	Various	Route 8, Loughborough – Grantham	Bus Route Upgrades (Stops)	B	Construction Ongoing
	Waltham on the Wolds	Waltham on the Wolds CE Primary School	School 20mph Zone	C	Abandoned
	Wymeswold	Wymeswold C of E Primary School	School 20mph Zone	C	Consultations Ongoing

**Notes**

Cost band Key:- C < £50k; B £50k - £200k; A > £200k

Shaded lines are within the Charnwood Area

VAS = Vehicle Activated Sign(s)

**Officer to Contact:**

Martin O'Connor

Tel. (0116) 305 6186

Email [Martin.O'Connor@leics.gov.uk](mailto:Martin.O'Connor@leics.gov.uk)

This page is intentionally left blank