

Timetable for Strategy

Key milestones	Dates
Draft Strategy developed in consultation with key community groups	September- December 2012
Draft Strategy presented to Equalities Board for approval before consultation period	21 st January 2013
Draft Strategy presented to CMT for approval before consultation period	24 th January 2013
Draft Strategy presented to Cabinet for approval before consultation period	6 th February 2013
Three month consultation period	7th February- 18 th April 2013
Final Draft Strategy presented to Equalities Board for approval	20 th May 2013
Final Draft Strategy presented to CMT for approval	30th May 2013
Final Draft Strategy presented to Scrutiny Commission for approval	5 th June 2013
Final scheme presented to Cabinet with a summary of the Scrutiny Commission's comments	9 th July 2013
Approval by County Council	25 th September 2013

This page is intentionally left blank