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Live schemes — Works have commenced or are in a position to start.

Outturn Updated

Original | adjustment | Updated Forecast Budget v

Budget | and Changes | Budget Forecast

in Funding Variance

£000 £000 £000 £000 £000

Children & Family Services* 18,289 7,013 25,302 20,206 -5,096
Adults and Communities 3,351 738 4,089 4,103 14
E&T-Transportation 28,731 -497 28,234 33,177 4,943
E&T-Waste Management 300 20 320 159 -161
Chief Executive’s 4,930 -113 4,817 1,818 -2,999
Corporate Resources 2,335 2,187 4,522 3,772 -750
Corporate Programme 7,180 7,795 14,975 27,109 12,134
Total 65,116 17,143 82,259] 90,344 8,085

APPENDIX 3

Preparatory schemes — schemes identified and requiring regulatory or internal approval.

Outturn Updated
Original | adjustment | Updated Forecast Budget v
Budget | and Changes | Budget Forecast
in Funding Variance
£000 £000 £000 £000 £000
Adults and Communities 289 196 485 100 -385
E&T-Transportation 2,249 -173 2,076 392 -1,684
Corporate Resources 550 0 550 200 -350)
Corporate Programme 4,090 1,880 5,970 1,540 -4,430
Total 7,178 1,903 9,081 2,232 -6,849
Funding available — for schemes at ideas stage.
Outturn Updated
Original adjustment | Updated Forecast Budget v
Budget | and Changes | Budget Forecast
in Funding Variance
£000 £000 £000 £000 £000
Adults and Communities 100 114 214 0 -214
Total 100 114 214 0 -214
Overall Summary
Outturn Updated
Original adjustment | Updated Forecast Budget v
Budget | and Changes | Budget Forecast
in Funding Variance
£000 £000 £000 £000 £000
Children & Family Services* 18,289 7,013] 25,302] 20,206 -5,096
Adults and Communities 3,740 1,048 4,788 4,203 -585
E&T-Transportation 30,980 -670] 30,310] 33,569 3,259
E&T-Waste Management 300 20 320 159 -161
Chief Executive’s 4,930 -113 4,817 1,818 -2,999
Corporate Resources 2,885 2,187 5,072 3,972 -1,100
Corporate Programme 11,270 9,675 20,945 28,649 7,704
Total 72,394 19,160} 91,554] 92,576 1,022

*Excludes Schools Devolved Formula Capital
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