

## IMPROVEMENT WORKS ANTICIPATED 2016/17

Last updated: 12.01.17 - V1.15 By: AS

District	Scheme No.	Scheme Location	Details	Status	Cost Band	Anticipated Construction	PE
Oadby & Wigston	TM4300	Wigston, Aylestone Lane/Shackerdale Road junction	Local Safety Scheme - junction improvement	Complete	C	Completion Q1	PW
Oadby & Wigston	TM4300	Wigston, Aylestone Lane	Local Safety Scheme - provision of speed table at existing zebra crossing	Complete	C	Completion Q1	PW
<p><b>Notes</b></p> <p>Cost Band Key: C &lt;£50K; B £50K - £200K; A &gt; £200K</p> <p>Anticipated Construction:  Q1 = April - June  Q2 = July - September  Q3 = October - December  Q4 = January - March  Future = future year not yet confirmed</p> <p><b>Officer to Contact:</b>  Martin O'Connor Tel. (0116) 305 0001 Email <a href="mailto:engineeringdesigngeneral@leics.gov.uk">engineeringdesigngeneral@leics.gov.uk</a></p>							

This page is intentionally left blank