

APPENDIX C: Traffic Management Revenue Work Programme: 2014-2015

Score	Priority
0-45	Low
46-55	Medium
56-90	High

Officer	
Stuart Bullen	stuart.bullen@leics.gov.uk
Aimi Ducker	aimi.ducker@leics.gov.uk
Mark Palfreyman	mark.palfreyman@leics.gov.uk
David Wright	david.wright@leics.gov.uk
Telephone (all)	0116 305 0001

District	Parish / Town	Location and type of scheme	Score	Initial consultation	Approval to advertise	Formal consultation	Objections	Scheme approval	Works ordered	Anticipated construction	Comments	Officer to contact
Charnwood	Syston	Town Centre - Safety / Congestion / Parking Scheme	63	✓						Q4	Scheme requires support from Town Council before consulted, if support scheme is scheduled for Feb 15	SB
Harborough	Market Harborough	Town Centre - Sign declutter	62	✓						Q4	Scheme to be carried out in conjunction with Harborough District Council.	SB
Blaby	Blaby	Blaby bypass - Speed limit alteration	57	✓	✓	✓	✓			Q3	Formally being advertised in June.	SB
Harborough	Lutterworth	Town Centre - Review of parking restrictions on car parks	57	✓						Q4	Working with key stakeholders to implement enforceable parking restriction	SB
NW Leics	Moira	Hicks Lodge - Speed Limit / Cycle Safety	57	✓						Q4	Awaiting support from police before consulting wider	SB
NW Leics	Measham	Atherstone Road - Review of speed limit	57	✓						Q4	Formally being advertised in June.	SB
Charnwood	Syston	St Peters Court - Parking and Safety Scheme	55	✓	✓	✓				Q3	To be formally advertised in June with other schemes in the area	SB
Blaby	Enderby	Warren Park Way Business Park	55	✓	✓	✓	x	✓	✓	Q2	Formally being advertised in April	SB
Blaby	Leicester Forest East	Stafford Leys School - TRO parking improvements	55	✓						Q4	Working with school to implement safety improvements	SB
Harborough	Thurnby	Main Street - TROs around school	52	✓						Q4	Safety improvements have been identified and will be formally advertised in December	SB
Harborough	Market Harborough	Business Parks - Safety Improvements	52	✓						Q4	Safety improvements have been identified and will be formally advertised in December	SB
Harborough	Market Harborough	Gores Lane - Review of Parking Restrictions	52	✓						Q4	Safety improvements have been identified and will be formally advertised in December	SB

District	Parish / Town	Location and type of scheme	Score	Initial consultation	Approval to advertise	Formal consultation	Objections	Scheme approval	Works ordered	Anticipated construction	Comments	Officer to contact
NW Leics	Ashby de la Zouch	Lower Packington Rd - Traffic calming measures and parking restrictions	52	✓						Q3	Awaiting response from Local Member on the future of the proposal	SB
Blaby	Countersthorpe	Main Shopping area - Additional parking for local businesses	52	✓						Q3	Scheme to be consulted July 2014 with business owners	SB
Harborough	Market Harborough	Farndon Fields School	52	✓	✓					Q2	Formally being advertised in June.	SB
Charnwood	Newtown Linford	Bradgate Park area - Parking Restrictions	52	✓						Q4	Awaiting response from Local Member on the future of the proposal	SB
Blaby	Whetstone	Lutterworth Rd / Hill St - Safety Improvements	52							Q3	Safety improvements are to be Implemented in July	SB
Charnwood	Loughborough	Beaumont Rd / Howe Road - Speed Cushions	52	✓						Q4	Safety improvements are to be Implemented in July	SB
Blaby	Sapcote	Stanton Rd - Splitter Island	52							Q2	Safety improvements are to be Implemented in July	SB
Charnwood	Loughborough	Beaumont Rd / Broadway - Splitter Island	52							Q2	Safety improvements are to be Implemented in July	SB
Charnwood	Loughborough	Radmoor Rd - Traffic calming measures	52	✓						Q4	Consulting with affected residents and school in September 14	SB
NW Leics	Moira	Ashby Road - Review of speed limit	52	✓						Q4	Awaiting support from police before consulting wider	SB
NW Leics	Castle Donington	Borough St - Parking Improvements	52	✓						Q4	Consulting with businesses in June 14	SB
NW Leics	Ravenstone	Beadmans Corner - Junction protection	52	✓						Q3	Going to formal consultation in December 14	SB
NW Leics	Acresford	Measham Rd - Gateway treatment	52							Q4	Safety improvements are to be Implemented in July	SB
Charnwood	Shepshed	Hall Croft - Review of Parking Restrictions	47	✓						Q4	Going to formal consultation in December 14	SB
Charnwood	Barrow Upon Soar	Main Road - Upgrade of Zebra Crossings	47						✓	Q2	Work to be implemented in May 14	SB
Charnwood	Thurmaston	Regent St / The Green - Junction protection	47	✓	✓	✓	x	✓	✓	Q2	Going to formal consultation in December 14	SB
Charnwood	Loughborough	Thorpe Hill - School Bus Stands	47						✓	Q2	Work to be implemented in June 14	SB
Blaby	Enderby	High Street - Signing and Lining Scheme	47						✓	Q2	Work to be implemented in July 14	SB
Oadby & Wigston	Oadby	London Rd - Junction protection	47	✓						Q4	Going to formal consultation in December 14	SB

District	Parish / Town	Location and type of scheme	Score	Initial consultation	Approval to advertise	Formal consultation	Objections	Scheme approval	Works ordered	Anticipated construction	Comments	Officer to contact
Oadby & Wigston	Oadby	Churchill Close - Junction protection	47	✓						Q4	Going to formal consultation in December 14	SB
NW Leics	Belton	Long Whatton to Belton - Declutter and review of speed limit	47	✓						Q4	Working with parish council over speed limits and de-cluttering	SB
Harborough	Thurnby & Bushby	Station Lane - Traffic calming measures	45	✓						Q4	Consulting with residents in June 14	SB
Harborough	Scraptoft	Station Lane - Traffic calming measures	45	✓						Q4	Consulting with residents in June 14	SB
Melton	Melton Mowbray	Northfield Close - Waiting Restrictions	45	✓						Q4	Consulting with residents in June 14	SB
Charnwood	Loughborough	A512 Ashby Rd/University Road & Old Ashby Rd (o/s William Booth) waiting restrictions	45	✓						Q2	Formal consultation in June 2014	AD

This page is intentionally left blank